
Agency Name: (026) National Aeronautics 
and Space Administration  

Week End Date: 2-Dec-11
Agency / Bureau TAFS Sub-Account 

Code 
(OPTIONAL)

Award Type US 
Indicator

State Code Total Obligations Total Gross Outlays Direct or 
Reimbursable?

Ordering TAFS

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0119 2009 \ 2010) 
Science, Recovery Act

Contracts and Orders 
(including modifications)

Y-US 394,592,342 388,052,596 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0119 2009 \ 2010) 
Science, Recovery Act

Cooperative Agreement Y-US CA-CALIFORNIA 4,650,000 4,164,475 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0119 2009 \ 2010) 
Science, Recovery Act

Cooperative Agreement Y-US AL-ALABAMA 206,786 206,786 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0119 2009 \ 2010) 
Science, Recovery Act

Cooperative Agreement Y-US MD-MARYLAND 293,144 190,000 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0121 2009 \ 2010) Cross 
Agency Support, Recovery 
Act

Contracts and Orders 
(including modifications)

Y-US 49,999,255 49,815,497 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0123 2009 \ 2010) 
Exploration, Recovery Act

Contracts and Orders 
(including modifications)

Y-US 350,068,781 344,006,993 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0123 2009 \ 2010) 
Exploration, Recovery Act

Other Y-US 49,807,196 49,807,196 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0125 2009 \ 2010) 
Aeronautics, Recovery Act

Contracts and Orders 
(including modifications)

Y-US 149,605,400 136,996,389 Direct Not Applicable

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0121 2009 \ 2010) Cross 
Agency Support, Recovery 
Act

Contracts and Orders 
(including modifications)

Y-US 47,472,480 46,312,835 Reimbursable (13-1454 2009 \ 2010) 
Procurement, 
Acquisition, and 
Construction, Recovery 
Act

(026-00) National Aeronautics and Space 
Administration: National Aeronautics and 
Space Administration

(80-0121 2009 \ 2010) Cross 
Agency Support, Recovery 
Act

Other Y-US 108,705 108,705 Reimbursable (89-0336 2009 \ 2010) 
Energy Transformation 
Acceleration Fund, 
Recovery Act
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No. Major Completed Actions (Short bulleted list of the major actions taken to date.) Major Planned Actions (Short bulleted list of the major planned actions)

1

• NASA completed all awards of Science, Exploration, Cross-Agency Support, and Aeronautics contracts and 
cooperative agreements in accordance with applicable Program Plans and Recovery Act provisions, and more than 
97% of funds appropriated have been disbursed for those projects.

• In December, NASA will continue to provide quality assurance and monitoring of all ARRA recipients. 

2

• Aeronautics: For the Airspace Systems Program at Ames Research Center (ARC), completed and submitted the 
final report of Field Test Systems for Operation Evaluation of Trajectory-based automation for En Route and 
Transition Airspace. 

• Aeronautics: Supersonics at GRC for test planning and preparation in support of wind tunnel testing, and PSL 
Icing Capability Project final electrical terminations to field devices and control systems, will continue in 
December.

3

• Science: For Airborne Science at Ames Research Center (ARC); completed with all specifications being met the 
Airborne Microwave Observatory of Subcanopy and Subsurface (AirMOSS) Uninhabited Aerial Vehicle Synthetic 
Aperture Radar (UAVSAR) in-house built frequency down-converter test data review, mechanical layout of the high 
power amplifier chassis including preliminary thermal testing of the low power switch network, and the P-band 
pod has been transported to the Dryden Flight Research Center (DFRC) for pod sealing and installation of the fire 
detection loop; the Carbon in Arctic Reservoirs Vulnerability Experiment (CARVE) fabricated two new digital 
altimeters that were electrically tested with the Digital Aircraft data Distribution System (DADS);  and Ames 
Research Center (ARC) completed the Recovery Act portion of the Research prototype Landsat analysis workflow 
starting with two 30-year time series in California.

• Science: Planned to continue in December; shipment of the Airborne Science AirMOSS Ku Satcom modem 
assembly for UAVSAR L-3 Communication, NASDAT prototype testing and ground control testing for GHMOF, and 
CARVE flight logistics and flight planning.

4 • Exploration: No additional new work is planned.

5

• Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): All CAS 
restoration projects are completed; no additional repairs are planned.
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